

Work Plan No.: 2150 Webster - Art Project Implementation - Amendment 3

Scope:

2.0 Scope of Services, Deliverables & Schedule

Task 3. Boardroom Glass

A. Dais Glass

Five panels of 9/16" glass with a total width of 20'5 1/2 " and 42" height. The design is implemented as double laminate tempered glass with printed interlayer and direct to glass printing.

- 1. Produce original artwork, digitize artwork, post processing artwork image files.
- 2. Revise original designs, files and post processing required when size of glass in project files was determined in error.
 - a. Resize layout
 - b. Resize resolutions for artworks
 - c. Revise original artwork for new dimensions
 - d. Additional coordination and site visits
- 3. Prepare files for test samples
- 4. Revise files for full production following review and correction of test samples
- 5. Revise installation lay-out for glass to relocate from current dais location to another site on the ground level of BHQ, as approved in coordination with BART. Any required engineering for the footings will be provided by BART.

Deliverable: Dimensioned lay-out of new installation plan utilizing available drawings from BART or as drawn by HDS.

*Schedule:
No later than 3/1/2022*

Prime: Fehrs & Peers

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
Hood Design Studio	\$1,669	Y	Y

Work Plan Value: \$2,022