

**BART Agreement Number: 6M8120**  
**Work Plan No. B.04 - K Line Interlocking Replacement**

**Approval Date: 01/05/18**

**Scope:**

The Project will be divided into two phases. Phase 1 will include initial tasks for data collection, survey, preparation of a Design Summary Report and preliminary engineering. Phase 2 will complete final design and preparation of supporting contract documents. This workplan includes the anticipated effort for Phase 1 only. As the Phase 2 work is not anticipated to commence until Phase 1 is considered near or at completion, the Design Team will assess the Phase 2 effort at that time and submit a separate workplan for the Phase 2 effort.

**Prime: HNTB/FMG**

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
<b>Chaudhary</b>	<b>\$225,000</b>	<b>Y</b>	<b>Y</b>
<b>ENGEO</b>	<b>\$269,800</b>	<b>N</b>	<b>N</b>

**Total Work Plan Value: \$2,471,327**