

BART Agreement Number: 6M8147

Approval Date: 11/07/19

Work Plan No. A.05-01: eBART Design Services During Construction

Scope:

CONSULTANT will provide pre-construction support, design support during construction, and develop as-built drawings based on as-built records from the Contractor for the eBART Antioch Parking Lot Construction Contract 04SF-190 and Maintenance Facility Canopies and Structures Contract 04SF-210. This includes both base contract work and Option work.

During pre-construction, CONSULTANT will attend meetings as requested by BART, prepare as needed addenda, and respond to questions from the Contractor. During construction, CONSULTANT will provide the following services to support BART and BART's Construction Management Team:

- A. Submittal Reviews
- B. Responses to Requests for Information (RFIs)
- C. Change Order Support Including Design Changes
- D. Site Visits
- E. Other Support Requested by BART
- F. Attend Meetings as Requested by BART

CONSULTANT will prepare as-built drawings based on as-built information from the Contractor.

Prime: PGH Wong

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
AMC Consulting Engineers	\$59,044	Y	Y
FW Associates	\$125,098	Y	Y

Total Work Plan Value: \$719,780