

**BART Agreement Number: 6M8178**

**Approval Date: 09/23/22**

**Work Plan No. B.05-01 MW21 Storm Drain and Retaining Wall Repair**

**Scope:**

**2.1 PRE-FILED PREPARATION**

This task includes coordination with BART prior to extended field work, preparation of a health and safety plan intended for WSP staff only, as well as field work logistics, including lodging reservations, equipment, and field vehicles.

**2.2 ENVIRONMENTAL AWARENESS TRAINING**

Training materials will be updated for extended field work and shall include preparation activities.

**2.3 ENVIRONMENTAL MONITORING**

As requested by BART, a WSP biologist will be on site at all times of construction. Day one will require an additional hour of work to account for re-establishing wetland boundaries. Depending on staff rotation, we are including at least 2 hours for travel and up to 10-hour working days, unless BART specifies specific construction work times. Work plan indicates that work will last three to four weeks each for culvert repair work and for concrete retaining wall repair. It is assumed that night work as well as weekend work may be required on atypical work days.

**2.4 POST FIELD EVALUATION**

An additional field visit to assess and document environmental conditions will be performed. WSP will summarize the results of the post-field evaluation in the form of a memo. In the event that more detail or a report is required, effort will need to be reassessed.

**Prime:** WSP

**Subconsultants:** None

**Total Work Plan Value:** \$113,058