

BART Agreement Number: 6M8120

Approval Date: 9/03/19

**Work Plan No. B.11-01 – C-Line (CLA-CCO) 33.5 kV Cable Replacement
Estimate for Proposed Change Order**

Scope:

Revise all related plans and specifications, cost estimate and construction schedule to accommodate BART standard fiber design.

Prime: HNTB & FMG JV

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)

Total Work Plan Value: \$148,658