

BART Agreement Number: 6M8120

Approval Date: 12/13/19

Work Plan No. B.11-03 - C-Line 34.5 kV Cable Replacement

Scope:

Revise related plans and specifications, cost estimate and construction schedule. Geotechnical subconsultant will conduct exploratory drilling and utility survey and prepare geotechnical report.

Prime: HNTB/FMG JV

Subconsultants: None

Total Work Plan Value: \$230,000