

BART Agreement Number: 6M8148

Approval Date: 05/03/21

Workplan No. A01-04- CBTC Enabling Works TSE Design Added Scope of Work and support

2.0 SERVICES TO BE PERFORMED BY CONSULTANT AND WORK BREAKDOWN STRUCTURE:

All Tasks defined under A.01-01, A.01-02 and A.01-03 remain as previously defined except as modified herein. The Following Additional Tasks are to be added to Trend A.01.

Task 1: Administration and Project Management added duration

Due to tasks outlined herein, certain time related tasks are extended. These include:

- 1.1 Administration and Project Management
- 1.2 Document Control
- 1.3 Technical Coordination Meetings

Task 2: Modifications to the 100% Design for IFB

As the 100% Design progress, there has been added scope of work to the design. These modifications include:

- Revise R65 Design to include the Raceway on the R2 side.
- Add A77 Design to Enabling Works Design package
 - Coordinate with PGH Wong Design team and review of IFB Design.
- Site survey for final verification to locations as needed
- ROW Certification / Added Drawings
- Buy America Requirements for BART Specified Undercut Anchors (Hilti vs. DeWalt)
 - Coordinate with BART Structural Dept. with regards to anticipated ICC Report for Stainless Steel DeWalt Anchor
 - Revise calculation for the DeWalt Anchor and verify spacing of supports is still acceptable.
- Revise Contract Specification as needed.

Prime: TY LIN - TSE, JV

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
OPAC	\$94,792	Y	Y
YEI	\$36,640	Y	Y
JMA	\$44,072	N	Y

Total Work Plan Value: \$ 338,118