

BART Agreement Number: 6M8120
Work Plan No. A.03-02 - AIP Phase 1B – Final Design

Approval Date: 11/30/18

Scope:

Phase 1 is divided into two phases: Phase 1A included initial tasks through 30% design performed under separate scope and excluded from this work plan.

This work plan includes the anticipated effort for Phase 1B only. Phase 1B will include the following scope for the four stations identified:

- 65% plan documents, specifications and construction estimate
- 100% plan documents, specifications and construction estimate
- Revised 100% submittal for Procurement and Legal
- IFB plan documents and specifications

Prime: HNTB/FMG

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
MGE	\$286,338	Y	Y
HLB Lighting	\$39,995	Y	Y
F.W. Associates	\$29,669	Y	Y
Cornerstone	\$43,005	Y	Y

Total Work Plan Value: \$1,099,960