

BART Agreement Number: 6M8147

Approval Date: 05/15/20

Work Plan No. A.09-01 – BART Hayward Maintenance Complex (HMC) Phase 2 East Storage Yard Project

Scope:

CONSULTANT will prepare Contract Documents for Contract 01RQ-100 Mainline Crossovers and Issued for Bid (IFB) Contract Documents for Contract IFB9085 Mainline Trackwork Procurement. These Contracts were not included in previous work plans and were created as a result of BART forces self-performing work originally planned for the East Storage Yard Contractor. The scope of work consists of:

- Procurement of special trackwork and track materials for trackwork that will be installed by BART forces in advance of the work to be performed under Contract 01RQ-103, East Storage Yard. Special trackwork to be included in this Contract are as follows:
 - Two (2), #15 Crossovers @ 14'-0" track centers
 - Four (4), #10 Turnouts
 - One (1), #8 Turnout

Prime: PGH Wong

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
Towill	\$ 212,735	N	N
AMC	\$ 1,351,174	Y	Y
FW & Associates	\$ 783,164	Y	Y
Parikh	\$ 147,923	Y	Y
Shiralian Mgmt	\$ 80,079	N	Y
Ken Heilig	\$ 2,000	N	N
Merrill Morris Partners	\$ 26,056	Y	Y
Cornerstone	\$ 17,294	Y	Y
Wreco	\$ 910,778	Y	Y
CLS Laboratory (2 nd Tier)	\$ 12,042	N	N
F3 & Associates (2 nd Tier)	\$ 1,875	N	N
ECA (2 nd Tier)	\$ 7,250	N	N
LSA (2 nd Tier)	\$ 189,411	N	N
Donald Dean (2 nd Tier)	\$ 201,198	N	N

Total Work Plan Value: \$ 11,745,832