

Work Plan B.15-07 PTPSS 15EK201 DSDC Support

Scope:

Work will include the following major activities:

- a) Respond to requests for information (RFI's) as directed by the PM/CM Team/Engineering.
- b) Review submittals typically within 10 working days of receiving the submittals, or as directed by the PM/CM Team/Engineering.
- c) Attend construction meetings onsite or via teleconference as requested by the PM/CM Team /Engineering.
- d) Attend site visits to observe equipment testing and critical construction activities, conduct field investigations all as requested by the PM/CM Team/Engineering.
- e) Support the PM/CM Team/Engineering in preparing change notices by providing new and/or revised signed documents (specifications, drawings, sketches, etc.) and cost estimates. Provide a time estimate indicating when the supporting documents and estimates will be completed within 7 working days of being notified of the change.
- f) Support the PM/CM Team/Engineering in preparing punch lists during Final Inspection as needed.
- g) When requested, assist in the review of Potential Claims and Claims.
- h) Support the PM team with coordination and document control as needed.
- i) Other duties and design service as identified by the PM team and BART. Personnel will need to coordinate/work with Traction Power Engineering for Design related scope/deliverables.

Consultant Project Engineering to augment TPE engineering team and work inclusively with TPE Engineer/s on deliverables, and reviews to support BART TPE engineering.

Prime: Parsons Transportation Group

Subconsultants: None

Total Work Plan Value: \$ 288,564