

**BART Agreement Number: 6M3224**

**Approval Date: 04/13/2026**

**Work Plan B.01-45 Fuse and Shunt Analysis**

**Scope:**

All deliverables will be due as directed by the BART Project Manager (PM) and relevant to the Contract and the Contract Schedule unless noted. Deliverables.

Specific activities will be as follows, as determined by the PM and budget limits.

- + Review existing documentation.
- + Review documents showing actual third rail shoe currents
- + Identify gaps and investigate possible alternatives.
- + Revise existing fuse specification documents.
- + Verification and validation plan and criteria.
- + Project Management activities.

**Prime: LTK Consulting Services, Inc.**

**Subconsultants: None**

**Total Work Plan Value: \$ 68,999**