

BART Agreement Number: 6M8120

Approval Date: 09/21/18

**Work Plan No. B.02-02 - Oakland Shops Spur Track G Spur Extension
Supplemental Work Plan**

Scope:

Work performed under this supplemental will include the following tasks:

1) Management/Coordination for extended schedule

2) Phase 2 – Additional Services

- a. 95% Design
- b. 100% Design
- c. Final Cost Estimates
- d. Specifications

Prime: HNTB/FMG

Subconsultants: None

Total Work Plan Value: \$236,525