

**BART Agreement Number: 6M8133**

**Approval Date: 01/09/19**

**Work Plan No. A.02- Provide scheduling and risk mitigation support**

**Scope:**

The Consultant is to identify basic construction phasing and scheduling interdependencies for the Transit Operations Facility (TOF) and Lake Merritt Plaza as it relates to other current BART projects, including the MetG Replacement Generator Project, the Lake Merritt HVAC Resign Project, and the temporary Generator Project. The Consultant will also identify associated risks and potential approaches to mitigating risks.

**Prime:** Ghirardelli Associates

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
<b>Shiralian Management Group</b>	<b>\$18,393</b>	<b>N</b>	<b>Y</b>

**Total Work Plan Value: \$20,835**