

**BART Agreement Number: 6M8135**

**Approval Date: 10/30/2020**

**Work Plan: No. A.07-03 – Project Management Support**

**Scope:**

Scope of services will include the following work:

- Update Contract Construction Schedule to include the new activities:
  - Update Schedule activities to include A85, R65, C40, and A77: Sort the activity levels and input activities into P6 from estimate bridge sheets.
  - Update Cost loading: Input cost loading to hammock level activities from excel estimate bridge sheet.
  - Schedule meeting, review comments, and revise schedule as needed.
- Update Independent Construction Estimate
  - Add the new location and provide estimate for each location
  - Add the new locations to the Construction Estimate Total
  - Update Bid Schedule
- Constructability Review and Quality Assurance / Quality Control
  - Verify Contract specifications and Contract Drawings are compliant with BFS Design Criteria, BFS Standard Specifications, BFS Standard Drawings and applicable code requirements
  - Review new designs and verify constructible.
  - Confirm the added design drawings do not conflict with the existing Contract drawings and notes.

**Prime: Jacobs**

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
SEM Incorporated	\$49,937	N	N

**Total Work Plan Value: \$ 55,114**