

BART Agreement Number: 6M8144

Approval Date: 04/07/21

**Work Plan No. A.03-03 – Wayfinding Improvements Phase 4
Amendment**

SCOPE OF SERVICES

The original scope of work for the Wayfinding Improvements Phase 4 Project included the design, fabrication and installation of illuminated wayfinding signs, custom display cases, station identification pylons, kiosks and real-time displays at 15 stations. Existing wayfinding, directional, and transit information will be improved by replacing existing signs with new signs to provide consistent and understandable information by reducing written messages and using more pictograms, graphic symbols and operator logos. Due to funding availability the scope has been reduced to provide the design and preparation of Contract Documents for MacArthur and Ashby stations only.

Prime: HNTB-FMG, Joint Venture

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
MGE Engineering	\$54,976	Y	Y

Total Work Plan Value: \$186,693