
BART Agreement Number: 6M8132   Approval Date: 08/24/2020 
 
Work Plan No. B.02-02 – M Line 34.5 kV Cable Replacement Additional Tasks  
 
Scope: 
 

 
Prime: ACm 
 
Subconsultant Amount DBE (Y/N) SBE (Y/N) 
TSE $ 37, 716 N N 

OPAC $ 186,658 Y Y 

 
Total Work Plan Value: $ 236,664 


