
BART Agreement Number: 6M8142   Approval Date: 04/27/2020 
 
Work Plan No. B.10-02 – Measure RR: TP Substation Replacement – CER & 
Final Design 
 
Scope: 
 
DESIGN DRAWINGS AND SPECIFICATIONS  

 Prepare supplemental TP10 IFB drawings (full size, wet seal), including the following:  
o Detailed design drawings for ETTS interfaces at facilities adjacent to KMA TPSS including 

GBSs KYG, KYC, RAS, RXC, RBE, RNB, KYB, and KYF, 101 drawings.  
o Detailed design drawings for ETTS interfaces at facilities adjacent to KMA TPSS including 

Train Control Rooms R10, R20, and R30, 21 drawings.  

 Prepare design materials for the TP11 100% design package, including design drawings for RAS 
TPSS.  

 Compile 95% review comment records and responses for 4 Group B facilities (RBE, RNB, RCP, 
KTT TPSS’s) 
 

Prime: AECOM  
 
Subconsultant Amount DBE (Y/N) SBE (Y/N) 
OPAC $ 21,452 Y Y 
YEI $7,983 Y Y 
WRECO $ 164,991 Y Y 
Telamon $ 36,744 Y Y 
M Lee $3,780 Y Y 
EXARO $3,752 N Y 

 
Total Work Plan Value: $515,086 


