
BART Agreement Number: 6M8146   Approval Date: 10/7/19 
 
Work Plan No. B.04-01 C-Line (CRO-CLA) 34.5kV Cable Replacement Project 
  
Scope: 
 
2.2.1 Incorporate Fiber Optic Design Change 

2.2.2 Incorporate Surge Arrester Design 

2.2.3 Incorporate CLA Elbow Box Support Design Change 

 
Prime: PARSONS 
 

Subconsultant Amount DBE (Y/N) SBE (Y/N) 

STRUCTUS, Inc. $101,541 Y Y 

JMA Civil, Inc. $105,065 N Y 

Earth Mechanics, Inc. $$6,545 Y Y 

Rail Surveyors and 
Engineers, Inc. 

$18,705 Y Y 

 

Total Work Plan Value: $815,991 


