
BART Agreement Number: 6M8148   Approval Date: 8/19/19 
 
Work Plan No. B.05-01 – Final design services for the addition, upgrade, and 
replacement of the BART video surveillance systems at West Oakland (M10) 
 
 
Scope: 
 
Consultant will continue to provide CM services for the HMC Project, through contract close out, for the 

execution of design‐bid‐build construction Contract No. 01RQ‐150. Scope of work 

includes tasks as listed below: 

 

The scope of work for this Work Plan includes: 

 
A. Design Services During Construction 

 Prepare construction cost estimates by station, including material quantities for bulk 

procurement by BART 

 Field support during construction to resolve design conflicts and/or differing site conditions 

from as built records 

 Preparation of record drawings upon completion of installation. Redline mark‐ups of 

drawings to be provided by BART. 

 

B. Construction Project Management 

 Manage project tasks, prepare work plans and schedules, and conduct QA/QC review of 

project submittals and deliverables. 

 Manage and coordinate work assignments of other Consultants 

 

Prime: TY Lin + TSE Joint Venture 
 
Subconsultant Amount DBE (Y/N) SBE (Y/N) 
OPAC $54,955 Y Y 
EXARO $26,474 N Y 
    
    

 
Total Work Plan Value: $202,375 


