BART Agreement Number: 6M8169

Approval Date: 04/14/23

Revised 12/08/23

Work Plan No. A.03-01 CBTC Project ID 49GH004 DSDC 6M8169 Work Plan # 3 April

2023 to Jun 2024

Scope:

Design Support During Construction for oversight of the Design Build Contract 49GH-
110 with Hitachi for Final Design completion, Migration Specific Design for Test Tracks

(Hayward/Dublin), Phase 2 and ATS design and implementation.

Prime: Systra

Subconsultant Amount DBE (Y/N) SBE (Y/N)
Armand (ACI) $ 303,169 N N
Acumen $218,242 Y Y
Hatch $1,829,176 N N
KKCS $ 107,638 Y Y
Lea Elliott $1,717,761 N N
Turner S 451,004 N N
Unico $1,061,163 Y Y
Intueor $ 983,284 Y Y
VAI $53,838 Y Y

Total Work Plan Value: $ 11,880,164




