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Work Plan No. A.02-03 01RQ-150 / CAD Record Drawings for the Central
Warehouse

Scope:

1. PROJECT MANAGEMENT

The purpose and objectives of this task is to prepare Record Drawings in accordance with BFS
Specification Section 01 78 39, Project Record Documents. Within this scope of work AECOM will
coordinate with subconsultants (YEI, OPAC, Haygood) and construction manager (The Allen Group)
to provide Record Drawings. Record drawings will incorporate Redlines provided by The Allen Group
and be audited to confirm adherence to BART Standards using BART Standard Drawings.

AECOM will manage the base schedule with the goal of meeting its target. Please note, however, that
delays beyond our control may cause adjustments of the base schedule, which might increase the
scope and fees. AECOM will seek approval from BART for any additional scopes and fees that arise.
The following Subtasks will be carried under this:

A. Prepare Record Drawings for Draft and Final Submissions.
B. Prepare for and attend up to 3 project comment resolution meetings as needed.

C. Prepare monthly invoices and progress reports.

Prime: AECOM
Subconsultant Amount
YEI $ 35,005
Haygood & Associates “H & A” $6,215
OPAC $ 4,677

Total Work Plan Value: $ 268,535



