Scope:

Task 1 - Central Warehouse – Contract 01RQ-150

1.1. Finalize Central Warehouse design, incorporate design changes and comments, and prepare issue for bid contract documents.

1.2. Support BART during bid phase with responding to bidder inquiries and preparing addendums as necessary.

1.3. Prepare final Engineers Estimate and bid schedule.

1.4. Develop and maintain safety certification plan checklist and verify compliance during design and construction in coordination with Resident Engineer and BART.

1.5. Provide design services during construction (DSDC) that includes:

- Response to requests for information (RFI)
- Review submittals
- Prepare contract change notices (CN) as necessary
- Attend weekly construction meetings at the HMC site

1.6. Prepare record drawings based on redlines plans provided by the Resident Engineer and/or Contractor.

Task 2 – Substation F – Standby Power – Contract 01RQ-180

2.1 Finalize Central Warehouse design, incorporate design changes and comments, and prepare issue for bid contract documents.

2.2 Support BART during bid phase with responding to bidder inquiries and preparing addendums as necessary.

2.3 Prepare final Engineers Estimate and bid schedule.

2.4 Develop and maintain safety certification plan checklist and verify compliance during design and construction in coordination with Resident Engineer and BART.

2.5 Provide design services during construction that includes:

- Response to requests for information (RFI)
- Review submittals
- Prepare contract change notices (CN) as necessary
- Attend weekly construction meetings at the HMC site

2.6 Prepare record drawings based on redlines plans provided by the Resident Engineer and/or Contractor.

**Prime:** AECOM / TSE

<table>
<thead>
<tr>
<th>Subconsultant</th>
<th>Amount</th>
<th>DBE (Y/N)</th>
<th>SBE (Y/N)</th>
</tr>
</thead>
<tbody>
<tr>
<td>OPAC</td>
<td>$270,368</td>
<td>Y</td>
<td>Y</td>
</tr>
<tr>
<td>YEI</td>
<td>$307,757</td>
<td>Y</td>
<td>Y</td>
</tr>
<tr>
<td>Haygood &amp; Associates</td>
<td>$30,841</td>
<td>Y</td>
<td>Y</td>
</tr>
<tr>
<td>Ambiant Energy</td>
<td>$10,000</td>
<td>Y</td>
<td>Y</td>
</tr>
<tr>
<td>M Lee</td>
<td>$64,206</td>
<td>Y</td>
<td>Y</td>
</tr>
<tr>
<td>EXARO</td>
<td>$15,000</td>
<td>Y</td>
<td>Y</td>
</tr>
</tbody>
</table>

**Work Plan Value:** $2,760,526