Work Plan No. B.01-02 – K and M - Line 34.5KV Cable Upgrade: DSDC Services

2.0 Scope of Work and Work Breakdown Structure

WBS is as follows and includes Tasks as described:

1. WBS Category 1
   Project Management
   • Manage project tasks, prepare work plans and schedules, and conduct QA/QC review of project submittals and deliverables.
   • Manage and coordinate work assignments of other Consultants

2. WBS Category 2
   Final Design
   • Complete final design for KTT CMU wall for relocated elbow boxes and foundations for fiber optic wayside splice boxes.
   • Collect and review record drawings.
   • Review potential changes.
   • Review submittal and address RFIs
   • Perform other DSDC services
   • Verify design based on as-built information.
   • Prepare as-built drawings based on information provided by contractor.

Prime: ACm

<table>
<thead>
<tr>
<th>Subconsultant</th>
<th>Amount</th>
<th>DBE (Y/N)</th>
<th>SBE (Y/N)</th>
</tr>
</thead>
<tbody>
<tr>
<td>TSE</td>
<td>$23,011</td>
<td>N</td>
<td>N</td>
</tr>
<tr>
<td>OPAC</td>
<td>$60,137</td>
<td>Y</td>
<td>Y</td>
</tr>
</tbody>
</table>

Total Work Plan Value: $88,418