BART Agreement Number: 6M8132

Approval Date: 2/26/2021

Work Plan: No. B11-01 Rev 1 – Prototyping and Design

Scope:

2.0 SCOPE

A. Project Management and Administration
   1. Manage project tasks; conduct QA/QC review of project submittals and deliverables; and attend and coordination meetings with BART.

B. Preparation of drawings for sealant installation in select locations of the steel lined tunnels.

C. Specifications for sealant, and coordination of field efforts with sealant provider.

D. Prepare and provide drawings and specifications to install sealant.

Prime: ACm

<table>
<thead>
<tr>
<th>Subconsultant</th>
<th>Amount</th>
<th>DBE (Y/N)</th>
<th>SBE (Y/N)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Applied Materials &amp; Eng.</td>
<td>$3,200</td>
<td>N</td>
<td>N</td>
</tr>
</tbody>
</table>

Total Work Plan Value: $43,616