Scope:

The detailed scope and tasks are as follows:

A. Design Services during Construction
   - Response to requests for information (RFI)
   - Review submittals
   - Prepare contract change notices (CN) as necessary

B. Record Drawings
   - Prepare record drawings based on redlined plans provided by the Resident Engineer and/or Contractor.

Subconsultants: None

Prime: TY Lin + TSE JV

Total Work Plan Value: $254,668