BART Agreement Number: 6M8149  Approval Date: 04/16/21

Work Plan No. B.04-02 CBTC Elevated Stations Water Intrusion A, C & R Lines

2 ADDITIONAL SCOPE OF SERVICES

The additional Scope of Services includes the following:

2.1 PROJECT MANAGEMENT AND COORDINATION

Project management and oversight will be provided throughout the design process. Due to the re-packing of the contract drawings additional oversight and coordination is required by the workplan manager, such as:

- Additional coordination of three separate contract document submittals at 65%
- Additional QA/QC for three separate contract submittals at 65%
- Additional comment resolution meetings for three separate contract submittals at 65%
- Additional coordination associated with hazardous materials testing

Prime: WSP

<table>
<thead>
<tr>
<th>Subconsultant</th>
<th>Amount</th>
<th>DBE (Y/N)</th>
<th>SBE (Y/N)</th>
</tr>
</thead>
<tbody>
<tr>
<td>SCA Environmental</td>
<td>$23,305</td>
<td>N</td>
<td>N</td>
</tr>
<tr>
<td>Robin Chiang &amp; Co</td>
<td>$248,689</td>
<td>Y</td>
<td>Y</td>
</tr>
</tbody>
</table>

Total Work Plan Value: $310,071