Scope:

WSP will provide as-needed program and project scheduling services including, but are not limited to, the following:

- Development of standardized procedures for schedule development, updates, and quality control
- Assistance with implementation or training related on standardized procedures
- Continued development and maintenance of a master integrated schedule of capital improvement projects, using Primavera P6 scheduling software
- Development and maintenance of detailed project schedules as assigned
- Scheduling updates to quarterly project reporting
- Development and maintenance of schedules for Track Maintenance

Prime: WSP

<table>
<thead>
<tr>
<th>Subconsultant</th>
<th>Amount</th>
<th>DBE (Y/N)</th>
<th>SBE (Y/N)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Cordoba</td>
<td>$1,640,483</td>
<td>Y</td>
<td>Y</td>
</tr>
<tr>
<td>M Lee</td>
<td>$602,429</td>
<td>Y</td>
<td>Y</td>
</tr>
</tbody>
</table>

Total Work Plan Value: $3,572,466