Work Plan No. A.05-01 Design Support During Construction (DSDC) for Market Street Entry Canopies

Scope:

Scope of services will include provision or coordination of as-needed Design Services During Construction of all design elements including Architectural, Structural, Civil, Electrical, Communications and Mechanical Items including, but not limited to the following tasks:

- Coordination of support from design team members as needed, some of whom will be subconsultants available from other Agreement Work Plans
- Submittal Review
- RFI Response
- Change Review and support with drawing and specification changes
- Field visits and inspections as required to understand construction/design issues
- Assistance with resolution of design/construction conflicts as encountered
- Production/update of as-built documentation as work at each location is completed
- Other services as requested or required to support construction completion

Prime: TRC

<table>
<thead>
<tr>
<th>Subconsultant</th>
<th>Amount</th>
<th>DBE (Y/N)</th>
<th>SBE (Y/N)</th>
</tr>
</thead>
<tbody>
<tr>
<td>STV Inc.</td>
<td>$ 717,861</td>
<td>N</td>
<td>N</td>
</tr>
</tbody>
</table>

Total Work Plan Value: $ 836,685