

**BART Agreement Number: 6M8121**

**Approval Date: 08/09/18**

**Work Plan No. A.05 - Transbay Tube Waterproofing Retrofit Design Support Services**

**Scope:**

**PROJECT MANAGEMENT SUPPORT**

1. Attend Phone meetings
2. Review RFI responses
3. Review supplemental calculation and sketches
4. Maintain calculation, submittal, and RFI tracking logs

**DESIGN SUPPORT DURING CONSTRUCTION SCOPE**

1. Review shop drawings and provide comments and exceptions
2. Respond to Contractor RFI's
3. Produce supplemental calculations
4. Produce clarifying sketches
5. Attend demonstration testing for various aspects of construction

**Prime:** Parsons Transportation Group Inc.

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
<b>McMillen Jacobs</b>	<b>\$40,036</b>	<b>N</b>	<b>N</b>

**Total Work Plan Value:** \$43,585