

BART Agreement Number: 6M8122

Approval Date: 06/07/19

Work Plan No. B.21 - Construction Trailer Constructability Review

Scope:

CONSULTANT will provide a Construction Specialist and Assistant Engineer to support the Constructability Review of the field trailer layout.

Prime: PGH Wong

Subconsultants: None

Total Work Plan Value: \$13,161