

BART Agreement Number: 6M8124
Work Plan No. A.05 - SFTS MB DSDC

Approval Date: 01/03/18

Scope:

This work is a continuation of work in progress for design services during construction (“DSDC”) of the San Francisco Transition Structure Marine Barrier (SFTS MB) that was initiated under BART Agreement No. 6M8068. The prior approved budget is anticipated to be depleted in early 2018 whereas construction is anticipated to continue through the summer of 2018. The level of effort for DSDC has been much greater than anticipated for a variety of reasons, including issues that have carried over from the original design, unforeseen/changed field conditions, and from responding to the Contractor’s changes.

Prime: WSP

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
SPS	\$44,691	Y	Y

Work Plan Value: \$79,797