

BART Agreement Number: 6M8135

Approval Date: 8/23/21

Work Plan No. A.04-04 Wayfinding Improvements Project Phase III

Scope:

The scope of services for Closing out the Wayfinding project Phase 3, which will include but not necessarily be limited to the following duties and responsibilities:

- Completing current change order
- Minor punch list inspection and completion
- Close out
- Retention release
- Minor field inspection (if any)
- Scanning Co Binders and prepare hard copy folders.
- QC Files and Change Order binder.

Prime: Jacobs

Subconsultant: None

Total Work Plan Value: \$ 14,648