

BART Agreement Number: 6M8182

Approval Date: 03/03/22

Work Plan No. A.11-01 – CM Support for Powell Station Modernization Project

Scope:

In coordination with other BART On-Call Construction Management contracts, Consultant to provide construction management services for the Powell Station Modernization Project, including the tasks as described in Section 4, Activities of BART Resident Engineer Manual. Consultant shall perform quality assurance inspection, verify contractor's implementation of field quality control procedures per approved QC Plan and Contract Specifications, witness contractor's quality control inspection and testing and verify contractor's QC test results for compliance.

Consultant shall provide a FT Inspector and an as-needed, PT delay claim scheduler (120 hours) for the above referenced project. Specific tasks include, but are not limited to, the following:

- Assist Resident Engineer in reviewing Contractor's submittals for compliance with contract book;
- Witness factory and field testing;
- Assist Resident Engineer with project communication/record keeping and meeting coordination;
- Assist Resident Engineer in coordinating the work with affected BART parties and other third parties;
- Attend meetings as required;
- Document labor, material, and time requirements for force account work by studying Change Notices, Contract drawings, specifications, and related documents;
- As directed by Resident Engineer, resolve cost discrepancies by collecting and analyzing information;
- Assist Resident Engineer in preparation of monthly estimate of work done by assembling and displaying numerical and descriptive information;

Prime: Ghirardelli

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
SMG	\$ 28,394	N	Y

Total Work Plan Value: \$ 262,112