

BART Agreement Number: 6M8119

Approval Date: 02/06/18

Work Plan No. A.04-02 - Lake Merritt Transit Operations Facility – Phase 2

Scope:

The Lake Merritt Transit Operations Facility (TOF) was initiated under another BART GEC Agreement work plan and has transitioned into BART Agreement 6M8119. The work will be completed in three phases as follows:

- Phase 1 – Transition and Discovery Phase (completed under Work Plan A.04-01)
- Phase 2 – Concept Design and Final Design (described in this work plan)
- Phase 3 – Design Services During Construction (DSDC – future work plan)

This work plan for Phase 2 is a continuation of the work initiated in Phase 1. This work plan focuses on the Transit Operations Facility concept and final design. Phase 3 will be negotiated separately under a separate work plan at a later date.

Prime: AECOM/TSE

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
WRECO	\$84,969	Y	Y
Telamon	\$23,081	Y	Y
SOHA	\$288,904	Y	Y
YEI	\$468,862	Y	Y
STUDIO L'IMAGE	\$36,898	Y	Y
Wilson Ihrig	\$71,000	N	N
M Lee	\$143,144	Y	Y
TBD – DBE Renderer	\$10,025	Y	Y

Total Work Plan Value: \$4,105,152