BART Agreement Number: 6M8123

Work Plan: No. B11-03 - Additional Design Services & Extended DSDC

Scope:

2.0 SERVICES TO BE PROVIDED

STV will continue to provide the design team from the previous Work Plan as needed to accomplish the required services

Additional design documents will be prepared to address issues uncovered during construction, including design revisions to the electrical connection for the new pressure washers at OHY and ORY, the reclaim water filtration system pump at OCY and OHY, and the Dust Collector frames at all three locations.

During the period of extended construction, STV will provide additional DSDC services including responding to RFI's, submittal reviews, and evaluating change requests. Services include:

- Participating as requested in construction meetings, site visits or teleconferences and producing necessary calculations, reports and/or drawings to support construction.
- Incorporating contractor redline markups to develop final As-Built drawings.
- All drawings shall comply with BART's Contract Drawing Organization and Content Document. Specifications shall comply with BART Specifications Preparation Manual. At all times the Consultant shall comply with the BART Quality Management Plan.
- Additionally, the design engineers are to travel to each location to support final testing & commissioning by the construction contractor (estimated 3 trips required).

All services in this work plan are in addition to the services in WP B10-02 and do not remove or replace any requirements in that Work Plan.

Prime: STV Incorporated

Subconsultant: None.

Total Work Plan Value: \$49,579