BART Agreement Number: 6M8142 Approval Date: 8/27/19

Work Plan No. A.02-01 – Hayward Maintenance Complex (HMC) Central Warehouse Design Services During Construction (DSDC)

Scope:

The purpose and objectives of this task is to provide coordination for keeping project participants informed of progress, technical issues, and planned activities and events; and to verify that the Scope of Services (SOS) outlined herein will be completed on time, within budget, and reflect the standards of quality required by BART.

AECOM will manage the base schedule with the goal of meeting its target. Please note, however, that delays beyond our control may cause adjustments of the base schedule, which might increase the scope and fees. AECOM will seek approval from BART for any additional scopes and fees that arise. The following Subtasks will be carried under this:

- A. Prepare for and attend project bi-weekly meetings
- B. Prepare monthly invoices and progress reports

C. Maintain project files

Prime: AECOM

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
YEI	\$197,711	Υ	Υ
Haywood & Associates	\$75,131	Υ	Υ
M Lee	\$46,999	Υ	Υ
EXARO	\$10,000	N	Υ
OPAC	\$136,776	Υ	Υ

Total Work Plan Value: \$1,212,004