BART Agreement Number: 6M8146

Approval Date: 9/03/19

Work Plan No. B.02-01 A-Line Interlocking Track Replacement IFB, DSDC

Scope:

Issue for Bid

- Update Plans and Specifications in response to District comments to 100% Submittal
- Prepare bid documents
- Support during bidding process including Q&A and preparing addendum
- Prepare bid evaluations and award recommendations

Deliverables:

- Issue for Bid Package of Plans, Specifications, and Engineer's Estimate
- Comment Resolution Form and Quality Assurance documentation
- Final bid documents
- Addendum (as necessary)
- Bid evaluations and award recommendations

Design Support During Construction

- Provide design services during construction including but not limited to:1. Review of submittals and shop drawings
- Review and respond to RFIs
- Final As-Built Record Set

Support District negotiations w/UPRR, City of Hayward, and other third parties

Community Relations

Prime: Parsons

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
360 Total Concept	\$67,787	Y	Y

Total Work Plan Value: \$438,807