BART Agreement Number: 6M8180 Approval Date: 09/30/22

Work Plan No. A.09-01 HMC 1 - CM Safety Modification

Scope:

Provide CM support to complete the following closeout activities:

A. For 01RQ-110:

Install new door through Canopy wall for CRS south egress

B. For 01RQ-150:

- Install exterior sprinkler bell and wire to riser flow switch
- Modify and repair rack base plate extensions at narrow drive aisles
- C. Provide all required documents associated with procurement of material and equipment rental (quotes, independent estimates, etc.)
- D. Work with Project Financial Analyst to update financial system when material arrive to allow for proper invoicing and billing for vendors.
- E. Provide other support and duties for Phase 1 as identified by the Project Manager.

Prime: The Allen Group Subconsultants: None

Total Work Plan Value: \$136,473