

BART Agreement Number: 6M6138

Approval Date: 07/14/2020

Work Plan No. B.01-01 – BART Next Generation Fare Gates

2.0 SCOPE OF SERVICES

Project Management and Administration

The Project Management Team will perform the following activities in support of the project:

- Work plan progress reporting
- Monthly progress reports and agreement administration

Prime: HNTB

Subconsultant: None

Total Work Plan Value: \$ 115,430