

BART Agreement Number: 6M8143

Approval Date: 03/23/23

**Work Plan No. B.07-06 ESDC for Emergency Access Doors, Landings & Stairs at
BART Richmond and Concord Control Towers**

Scope:

These services are in addition to services as described in previously approved Work Plans.

Task 1 – Continued Level of Effort for Engineering Support During Construction (ESDC)

- Respond to RFIs
- Review shop drawings.
- Review and address issues with field site conditions and construction during installation

Assumptions:

- **This scope of work is provided on an as-requested basis and for the work that is to be performed from May 2022 through end of December 2022.**
- Roughly a total of 55 submittals and 70 RFIs will be submitted to HDR team (engineer and architect) for review/approval based on review approved specifications submitted with the IFC set of drawings,
- Bi-weekly meetings will be held between BART and HDR design team to discuss schedule updates, submittal and RFI progress
- BART to coordinate with HDR on portion of work that will not be performed by BART. HDR will help BART create bid packages for this portion of work to be performed by others.
- 3 Site visits for each, architect and engineer, (6 total)

Prime: HDR

Subconsultants: None

Total Work Plan Value: \$ 52,261