

BART Agreement Number: 6M8143

Approval Date: 03/23/23

Work Plan No. B.32-01 ESDC for Emergency Access Doors, Landings & Stairs at BART Richmond and Concord Control Towers

Scope:

These services are in addition to services as described in previously approved Work Plans.

Task 1 – Continued Level of Effort for Engineering Support During Construction (ESDC)

- Respond to RFIs
- Review shop drawings.
- Review and address issues with field site conditions and construction during installation

Assumptions:

- **This scope of work is provided on an as-requested basis through out the period of January 2023 through June 2025.**
- Roughly a total of 55 submittals and 70 RFIs will be submitted to HDR team (engineer and architect) for review/approval based on review approved specifications submitted with the IFC set of drawings,
- Bi-weekly meetings will be held between BART and HDR design team to discuss schedule updates, submittal and RFI progress
- Construction Schedule to end with Concord yard work roughly in June of 2025, as mentioned by BART
- BART to coordinate with HDR on portion of work that will not be performed by BART. HDR will help BART create bid packages for this portion of work to be performed by others.
- 3 Site visits for each, architect and engineer, (6 total)

Prime: HDR

Subconsultants: None

Total Work Plan Value: \$ 152,221