

**BART Agreement Number: 6M8148**

**Approval Date: 8/19/19**

**Work Plan No. B.05-01 – Final design services for the addition, upgrade, and replacement of the BART video surveillance systems at West Oakland (M10)**

**Scope:**

Consultant will continue to provide CM services for the HMC Project, through contract close out, for the execution of design-bid-build construction Contract No. 01RQ-150. Scope of work includes tasks as listed below:

The scope of work for this Work Plan includes:

**A. Design Services During Construction**

- Prepare construction cost estimates by station, including material quantities for bulk procurement by BART
- Field support during construction to resolve design conflicts and/or differing site conditions from as built records
- Preparation of record drawings upon completion of installation. Redline mark-ups of drawings to be provided by BART.

**B. Construction Project Management**

- Manage project tasks, prepare work plans and schedules, and conduct QA/QC review of project submittals and deliverables.
- Manage and coordinate work assignments of other Consultants

**Prime: TY Lin + TSE Joint Venture**

| <b>Subconsultant</b> | <b>Amount</b> | <b>DBE (Y/N)</b> | <b>SBE (Y/N)</b> |
|----------------------|---------------|------------------|------------------|
| OPAC                 | \$54,955      | Y                | Y                |
| EXARO                | \$26,474      | N                | Y                |
|                      |               |                  |                  |
|                      |               |                  |                  |

**Total Work Plan Value: \$202,375**