

BART Agreement Number: 6M8148

Approval Date: 03/17/2021

Work Plan: No. A.04-04 – Engineering Design Development, Contract Document

Scope:

2.0 SERVICES TO BE PERFORMED BY CONSULTANT AND WORK BREAKDOWN STRUCTURE:

The detailed scope and tasks are as follows:

A. Design Services during Construction (Continue as applicable)

- Response to requests for information (RFI)
- Review submittals
- Prepare contract change notices (CN) as necessary
- Review Factory Test Procedures
- Review Systems Field Test Procedures
- Review Systems Integration Test Procedures
- Provide technical oversight of all systems testing
- Review all test reports for compliance
- Assist BART with Systems Integration Tests (SIT 2)
- Review O&M Manuals for compliance

B. Record Drawings

- Record drawings will be prepared under Work Plan A.04-05 and will be based on site surveys of existing Contractor's installation.

Prime: TY Lin + TSE JV

Subconsultant: None.

Total Work Plan Value: \$ 109,281