

**BART Agreement Number: 6M8181**

**Approval Date: 12/29/22**

**Work Plan No. B.03.02 LiDAR Systemwide Survey - Amendment 1**

**Scope:**

Additional scope of services include:

- Addition of two watchmen per field crew
- Additional shifts for survey due to a reduction of work window from 4 hours to 2 hours
- Additional shifts for survey due to lack of hi-rail support
- Additional hours to complete QA procedure
- Additional coordination with subconsultant for the Quality Management Plan
- Additional administration for setting up SSI clearance for contractor staff

**Prime: Atkins N.A.**

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
RSE Corporation	\$ 485,682	Y	Y

**Total Work Plan Value: \$ 564,743**