

**BART Agreement Number: 6M8144**

**Approval Date: 05/01/19**

**Work Plan No. A.02- Accessibility Improvements – Richmond Station**

**Scope:**

This scope of services is for 30%, 95% and 100% (IFB) design documents for Phase 1.5, and includes the Richmond Station only. The goal of Phase 1.5 is to issue construction documents for the Richmond Station by the end of calendar year 2019.

**Prime: HNTB/FMG**

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
MGE Engineering	\$55,356	Y	Y
Horton Lees Brogden	\$14,467	Y	Y
F.W. Associates	\$23,451	Y	Y
Chaudhary	\$17,949	Y	Y
Cornerstone	\$11,757	Y	Y

**Total Work Plan Value: \$213,353**