

BART Agreement Number: 6M8159

Approval Date: 04/07/21

Work Plan No. A.03-02 – Additional Engagement and Outreach Support

Section 2: Scope of Services

The proposed scope of services is focused on Task 6.0 of the Link21 Program Work Breakdown Structure.

Work Plan Assumptions:

- The total duration of WP A. 03-02 is 8 months.
- All tasks described as “as-needed” will be staffed up to the budget limit approved within this work plan. All “as-needed” work will be carried out per agreement between BART/CCJPA and the PMC.
- BART/CCJPA will provide written comments on all recorded deliverables (deliverables identified in this scope with a deliverable number) within 10 working days of receipt from the PMC unless otherwise noted or approved by both parties.
- PMC will respond to comments on all recorded deliverables (deliverables identified in this scope with a deliverable number) within 15 business days of receipt from BART/CCJPA unless otherwise noted or approved by both parties.

Prime: HNTB Corp

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
Luster National Inc	\$88,728	Y	Y

Total Work Plan Value: \$353,726