

BART Agreement Number: 6M8176

Approval Date: 12/14/23

Work Plan No. B.06-03 EVM Support for Capital Projects

Scope:

Under this Work Plan, PGH Wong Engineering, Inc.'s (CONSULTANT's) scope of work requires experience with EVM processes and tools and proficiency working with Excel spreadsheets and scheduling tools (i.e., Primavera). Additional scope includes:

- a) Monthly and quarterly EVM analysis for BART projects and programs (includes updating costs, accruals, budgets, and schedules);
- b) Support integration of EVM processes and tools with schedule management and reporting processes and tools, including Monthly Project Review Process;
- c) Improvement of existing EVM processes and tools.

Prime: PGH Wong Engineering, Inc.

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
Cornerstone	\$ 329,304	Y	Y

Total Work Plan Value: \$ 930,300.