

BART Agreement Number: 6M8187

Approval Date: 08/11/21

Revised Date: 11/14/23

Revised Date: 12/27/23

Work Plan No. A.03-01 CM Oversight Manager (FY22 & FY23)

Scope:

Provide Oversight Management for a period of 24 Months to support 49GH-110 CBTC Contract implementation. All work performed shall be in performed in accordance with District quality and CPM guidelines. Quality assurance shall include quality checks of all deliverables and documents as well as pre-start and post-completion checklists.

Prime: Consor PMCM, Inc.

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
STV	\$ 1,058,655	N	N
QEI	\$ 947,922	Y	Y
SMG	\$ 18,876	N	Y
VSCE	\$ 644,588	Y	Y
PSC	\$ 215,761	Y	Y
AECOM	\$ 874,514	N	N
Saylor Consulting	\$ 290,341	Y	Y

Total Work Plan Value: \$ 8,608,675