

**BART Agreement Number: 6M8209**

**Approval Date: 02/09/24**

**Work Plan No. A.05-01 East Bay TPSS Core Capacity Design**

**Scope:**

Scope of work includes resolution of outstanding BART comments, removal of HMC ESY Design elements, preparing the final bid package, and a refresh of the cost estimate, bid schedule and construction schedule:

1. Respond to the outstanding comments from BART.
2. Remove HMC East Storage Yard design elements from the current design.
3. Provide technical design capabilities to complete the signed and sealed final bid package.
4. Prepare an updated engineering cost estimate, bid schedule and construction schedule.
5. Provide bid support throughout Procurement, including bid review, and updating drawings as required.

**Prime: HNTB-FMG JV**

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
3VI	\$ 41,320	Y	Y

**Total Work Plan Value: \$ 511,157**