

BART Agreement Number: 6M8177

Approval Date: 03/28/24

Work Plan No. B.16-1 Rev 1 Scheduling Support for Capital Projects

Scope:

Consulting Engineer will provide as-needed scheduling services including the following:

- Development of standardized procedures for schedule development, updates, & quality control
- Assistance with implementation or training related to standardized procedures
- Continued development and maintenance of a master integrated schedule of capital improvement projects, using Primavera P6 scheduling software
- Development and maintenance of up to 240 detailed project schedules in the Capital Projects
- Provide schedule updates for the Monthly and Quarterly project reporting.
- Provide training on schedule standards and processes
- Coordinate schedule look ahead by program/portfolio
- Support Project managers for Project monthly reports and progress reports (EVM)
- Support Project managers to track project changes and re-baseline project schedule as needed

Prime: PreScience Corp

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
M. Lee Corp	\$ 362,066	Y	Y

Total Work Plan Value: \$ 383,704